COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/05/2015

ESTIMATE SUMMARY 18:39:47
CONTID: C19471R ESTIMATE NO: 0005 PROG SPEC YR: 2005
PCN: 19471R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 139.0 DAYS TIME ALLOW:  10/30/2015‘ FIXED COMPLETION DAT
I-70 Eagle County PERCENT TIME:  80.35 ORIG TIME ALLOW: 10/30/2015* FIXED COMPLETION DAT
PROJECT NO: NHPP0702-336
I-70 WEST VAIL PASS CRITICAL C
NAME OF ROAD:
PROJECT COUNTIES: EAGLE
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 09/26/2015 DATE TIME STARTED 05/11/2015
275 E 64th AVENUE DATE LET 01/29/2015 DATE WORK BEGAN  05/11/2015
DATE AWARDED 02/17/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/05/2015 DATE ACCEPTED
DENVER CO 80221 (303)455-0838 DATE NOTICE TO PROCEED 05/11/2015
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  2550,547.73  PARTICIPATING $ 1,816,553.73 $ 878,568.75
AWARD PROJECTAMT:  $  2541.837.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 71.22%  TOTAL EARNINGS 1,816,553.73 878,568.75
FUNDS AVAILABLE: $ 733,994.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,816,553.73 878,568.75
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,127.56 -14,189.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,778,426.17 864,379.06
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,778,426.17 864,379.06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 864,379.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19471R-BID ESTIMATE RUN 10/05/2015
PROJECT: NHPP0702-336 ESTIMATE NO: 0005 18:39:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.900
LS 0.000 0.00
235,000.00000 0.900 211,500.00
0010 202-00008 Tree Trimming 10.000 0.000
HOUR 0.000 0.00
430.00000 0.000 0.00
0015 202-00010 Removal of Tree 3.000 1.000
EACH 2.000 820.00
410.00000 3.000 1,230.00
0020 202-00019 Removal of Inlet 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0025 202-00026 Removal of Slope and Ditch Paving 2.000 0.000
SY 0.000 0.00
650.00000 0.000 0.00
0030 202-00035 Removal of Pipe 65.000 64.000
LF 0.000 0.00
68.00000 64.000 4,352.00
0035 202-00037 Removal of End Section 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0040 202-00220 Removal of Asphalt Mat 36.000 0.000
SY 0.000 0.00
92.00000 0.000 0.00
0045  202-00240 Removal of Asphalt Mat (Planing) 223.000 0.000
SY 0.000 0.00
29.00000 0.000 0.00
0050 202-00250 *Removal of Pavement Marking 1,200.000 0.000
SF 0.000 0.00
4.00000 0.000 0.00
0055 202-00500 Removal of Portions of Present Structure 1.000 0.000
EACH 0.000 0.00

5,000.00000 0.000 0.00
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PROJECT: NHPP0702-336 ESTIMATE NO: 0005 18:39:47
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0060 202-01000 Removal of Fence 140.000 50.000
LF 0.000 0.00
12.00000 50.000 600.00
0065 202-01130 Removal of Guardrail Type 3 64.000 63.000
LF 0.000 0.00
27.00000 63.000 1,701.00
0070 202-01135 Removal of Guardrail Thrie Beam 21.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0075 202-01140 Removal of Guardrail Type 4 40.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0080 202-01300 Removal of End Anchorage 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0085 202-04001 Plug Culvert 1.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0090 202-04002 Clean Culvert 7.000 7.000
EACH 0.000 0.00
1,600.00000 7.000 11,200.00
0095 203-00040 Unclassified Excavation (Special) 6.000 0.000
cYy 2.000 820.00
410.00000 2.000 820.00
0100 203-00060 Embankment Material (Complete In Place) 18.000 0.000
cYy 0.000 0.00
40.00000 0.000 0.00
0105 203-00100 Muck Excavation 50.000 50.000
CcYy 0.000 0.00
200.00000 50.000 10,000.00
0110 203-01500 Blading 10.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 203-01510 Backhoe 65.500 46.500
HOUR 0.000 0.00
140.00000 46.500 6,510.00
0120 203-01550 Dozing 10.000 0.000
HOUR 0.000 0.00
230.00000 0.000 0.00
0125 203-01597 *Potholing 50.000 29.000
HOUR 0.000 0.00
490.00000 29.000 14,210.00
0130 203-02330 Laborer 92.000 72.000
HOUR 0.000 0.00
46.00000 72.000 3,312.00
0135 206-00000 Structure Excavation 152.000 94.000
CcYy 0.000 0.00
130.00000 94.000 12,220.00
0140 206-00065 Structure Backfill (Flow-Fill) 27.000 0.000
CcYy 0.000 0.00
320.00000 0.000 0.00
0145 206-00100 Structure Backfill (Class 1) 46.000 0.000
CcYy 0.000 0.00
96.00000 0.000 0.00
0150 206-00510 Filter Material (Class A) 7.000 7.000
CcYy 0.000 0.00
320.00000 7.000 2,240.00
0155 206-01781 *Shoring (Area 1) 1.000 0.000
LS 0.000 0.00
42,000.00000 0.000 0.00
0160 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
34,000.00000 1.000 34,000.00
0165 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
16,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 0200 ROADWAY
0170 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0175 207-00205 Topsoil 100.000 0.000
CcYy 0.000 0.00
25.00000 0.000 0.00
0180 208-00002 *Erosion Log (12 Inch) 1,910.000 1,761.000
LF 0.000 0.00
5.00000 1,761.000 8,805.00
0185 208-00035 *Aggregate Bag 100.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0190 208-00041 Rock Check Dam 0.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0195 208-00045 Concrete Washout Structure 5.000 0.000
EACH 3.000 3,600.00
1,200.00000 3.000 3,600.00
0200 208-00050 *Storm Drain Inlet Protection 7.000 3.000
EACH 0.000 0.00
335.00000 3.000 1,005.00
0205 208-00070 Vehicle Tracking Pad 5.000 1.000
EACH 3.000 5,700.00
1,900.00000 4.000 7,600.00
0210 208-00103 Removal and Disposal of Sediment (Labor) 20.000 4.000
HOUR 0.000 0.00
47.00000 4.000 188.00
0215 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
320.00000 0.000 0.00
0220  208-00400 Water Control 1.000 0.000
LS 0.800 40,000.00
50,000.00000 0.800 40,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 0200 ROADWAY
0225 210-01000 *Reset Fence 140.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0230 210-04020 *Modify Inlet 1.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
0235 212-00006 *Seeding (Native) 1.300 0.000
ACRE 0.400 320.00
800.00000 0.400 320.00
0240 212-00032 *Soil Conditioning 1.300 0.000
ACRE 0.400 348.00
870.00000 0.400 348.00
0245  213-00002 *Mulching (Weed Free Hay) 0.900 0.000
ACRE 0.400 380.00
950.00000 0.400 380.00
0250 213-00061 *Mulch Tackifier 180.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0255  214-00220 *Deciduous Tree (2 Inch Caliper) 10.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0260 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 1,986.000 0.000
Class
Sy 448.000 1,120.00
2.50000 448.000 1,120.00
0265 217-00015 Noxious Weed Management 100.000 0.000
SY 0.000 0.00
80.00000 0.000 0.00
0270 240-00000 *Wildlife Biologist 30.000 28.500
HOUR 0.000 0.00
120.00000 28.500 3,420.00
0275  240-00010 Removal of Nests 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
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CAT NO0200 0200 ROADWAY
0280  240-00020 Netting 0.000 0.000
SY 0.000 0.00
75.00000 0.000 0.00
0285 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 41.000 0.000
TON 0.000 0.00
390.00000 0.000 0.00
0290 411-10255 *Emulsified Asphalt (Slow-Setting) 14.000 0.000
GAL 0.000 0.00
16.00000 0.000 0.00
0295  420-00102 Geotextile (Erosion Control) (Class 1) 65.000 65.000
SY 0.000 0.00
18.00000 65.000 1,170.00
0300 506-00036 Grouted Riprap (36 Inch) (Special) 90.800 90.800
CcYy 0.000 0.00
620.00000 90.800 56,296.00
0305 506-00212 Riprap (12 Inch) 14.000 14.000
CcYy 0.000 0.00
160.00000 14.000 2,240.00
0310 506-00218 Riprap (18 Inch) 32.000 32.000
CcYy 0.000 0.00
170.00000 32.000 5,440.00
0315 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 2.000 0.000
CcYy 0.000 0.00
2,300.00000 0.000 0.00
0320 601-01000 *Concrete Class B 10.600 4.200
(3% 6.400 18,560.00
2,900.00000 10.600 30,740.00
0325 601-06300 Cement Grout 0.000 0.000
CF 0.000 0.00
74.00000 0.000 0.00
0330 602-00000 *Reinforcing Steel 489.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 0200 ROADWAY
0335 602-00210 Welded Wire Fabric 17.000 0.000
SY 0.000 0.00
24.00000 0.000 0.00
0340 603-00025 *Culvert Lining (24 Inch)(Special) 409.000 0.000
LF 409.000 204,500.00
500.00000 409.000 204,500.00
0345 603-00078 *Culvert Lining (78 Inch) (Special) 226.000 0.000
LF 226.000 429,400.00
1,900.00000 226.000 429,400.00
0350 603-01300 30 Inch Reinforced Concrete Pipe 69.000 0.000
LF 0.000 0.00
620.00000 0.000 0.00
0355 603-61240 *24 Inch Flexible Pipe (Special) 0.000 0.000
LF 0.000 0.00
450.00000 0.000 0.00
0360 604-00310 Inlet Type C (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,250.00000 0.000 0.00
0365 604-00511 Inlet Type D (Special) (10 Foot) 2.000 0.000
EACH 0.000 0.00
8,200.00000 0.000 0.00
0370 604-30010 Manhole Slab Base (10 Foot) 0.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0375 604-30015 Manhole Slab Base (15 Foot) 0.000 0.000
EACH 0.000 0.00
11,000.00000 0.000 0.00
0380 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 64.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0385 606-00710 Guardrail Type 7 (Style CA) 40.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
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CAT NO0200 0200 ROADWAY
0390 606-01370 *Transition Type 3G 1.000 0.000
EACH 0.000 0.00
3,750.00000 0.000 0.00
0395 606-02005 *End Anchorage (Flared) 1.000 0.000
EACH 0.000 0.00
4,850.00000 0.000 0.00
0400 607-11525 *Fence (Plastic) 100.000 40.000
LF 0.000 0.00
3.00000 40.000 120.00
0405  607-56001 *Fence (Animal Protection) 130.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0410 612-00003 Delineator (Type IIl) 11.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0415 614-80385 *Rumble Strip 48.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0420 619-10367 *36 Inch Welded Steel Pipe (Jacked) 0.000 0.000
LF 0.000 0.00
1,150.00000 0.000 0.00
0425 621-00450 *Detour Pavement 152.000 75.000
5% 77.000 10,010.00
130.00000 152.000 19,760.00
0430 624-27018 18 Inch Drainage Pipe (Class 7) 10.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
0435 625-00000 *Construction Surveying 1.000 0.200
LS 0.000 0.00
14,000.00000 0.200 2,800.00
0440  626-00000 *Mobilization 1.000 0.565
LS 0.377 91,988.00
244,000.00000 0.942 229,848.00
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0445  626-01000 *Public Information Services 1.000 0.500
LS 0.000 0.00
26,000.00000 0.500 13,000.00
0450  627-00003 *Thermoplastic Pavement Marking (Inlaid) 300.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
0455  627-00005 *Epoxy Pavement Marking 25.000 0.000
GAL 0.000 0.00
180.00000 0.000 0.00
0460 627-00011 *Pavement Marking Paint (Waterborne) 50.000 0.000
GAL 0.000 0.00
90.00000 0.000 0.00
0465 629-01001 *Survey Monument (Type 1) 8.000 0.000
EACH 0.000 0.00
565.00000 0.000 0.00
0470 629-01110 *Locate Monuments 75.000 32.000
HOUR 0.000 0.00
175.00000 32.000 5,600.00
0475  630-00000 *Flagging 1,980.000 390.250
HOUR 220.250 8,149.25
37.00000 610.500 22,588.50
0480 630-00007 *Traffic Control Inspection 80.000 52.000
DAY 7.000 2,065.00
295.00000 59.000 17,405.00
0485 630-00012 *Traffic Control Management 77.000 48.000
DAY 21.000 14,385.00
685.00000 69.000 47,265.00
0490  630-00015 Uniformed Traffic Control Coordination 20.000 0.000
HOUR 0.000 0.00
94.00000 0.000 0.00
0495  630-80001 *Flashing Beacon (Portable) 6.000 0.500
EACH 1.500 202.50
135.00000 2.000 270.00
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0500 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 2.000
EACH 0.000 0.00
325.00000 2.000 650.00
0505 630-80341 *Construction Traffic Sign (Panel Size A) 26.000 6.500
EACH 6.500 299.00
46.00000 13.000 598.00
0510 630-80342 *Construction Traffic Sign (Panel Size B) 85.000 42.500
EACH 0.000 0.00
56.00000 42.500 2,380.00
0515 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 5.000
EACH 0.000 0.00
56.00000 5.000 280.00
0520 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
9,500.00000 2.000 19,000.00
0525 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.500
Type
ype) EACH 0.500 2,175.00
4,350.00000 1.000 4,350.00
0530 630-80360 *Drum Channelizing Device 203.000 97.500
EACH 4.000 84.00
21.00000 101.500 2,131.50
0535 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 50.000 24.000
EACH 1.000 26.00
26.00000 25.000 650.00
0540 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0545 630-80370 Concrete Barrier (Temporary) 900.000 450.000
LF 0.000 0.00
89.00000 450.000 40,050.00
0550 630-80380 *Traffic Cone 100.000 50.000
EACH 0.000 0.00
7.00000 50.000 350.00
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0555  630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 3.000 1.500
(Temporary)
EACH 0.000 0.00
12,000.00000 1.500 18,000.00
0560 630-85041 *Mobile Attenuator 110.000 50.000
DAY 23.000 5,060.00
220.00000 73.000 16,060.00
0565 632-00000 Night Work Lighting 1.000 0.000
LS 0.800 16,800.00
21,000.00000 0.800 16,800.00
0570 700-70010 F/A Minor Contract Revisions 104,630.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70011 F/A Partnering 2,000.000 2,000.000
FA 0.000 0.00
1.00000 2,000.000 2,000.00
0580 700-70016 F/A Fuel Cost Adjustment 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70019 F/A Asphalt Cement Cost Adjustment 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0595  700-70035 F/A PITKIN CULVERT FIX 22,530.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70021 F/A On-The-Job Trainee Changing Unit Price for oJT 250.000 115.500
HOUR 128.500 257.00
2.00000 244.000 488.00
0700 900-00010 *Added Item (Hour)/ Hydrovac excavation and Vid eo 16.500 16.500
Inspection
HOUR 0.000 0.00
660.00000 16.500 10,890.00
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CAT NO0200 0200 ROADWAY
0710 603-00001 Annular Space Grouting MCR 45.000 16.000
CcY 0.000 0.00
350.00000 16.000 5,600.00
0715 202-00033 Rem Pipe Remove damaged section of pipe 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
0720 203-01590 Front End Loader (Rubber) 6.500 6.500
HOUR 0.000 0.00
170.00000 6.500 1,105.00
0725 603-10240 24 In CSP 16.000 16.000
LF 0.000 0.00
100.00000 16.000 1,600.00
0730 603-00026 Culvert Lining (24 In) HDPE Slip line of existi ng 24" 250.000 125.000
CMP
LF 0.000 0.00
430.00000 125.000 53,750.00
0735 603-00024 Prep Culvert Pipe (24 In) 250.000 250.000
LF 0.000 0.00
60.00000 250.000 15,000.00
0740 603-33036 36 In Pipe Safety End Treat welded steel trash rack on 1.000 0.000
headwall
EACH 1.000 2,100.00
2,100.00000 1.000 2,100.00
0745  900-00007 Added Item (Each)/ HDPE Snap Tite Extrusion wel ded 1.000 1.000
36"x18" eccentric reducer
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0750 203-01590 Front End Loader (Rubber) 14.000 14.000
HOUR 0.000 0.00
170.00000 14.000 2,380.00
0755 900-00024 Added Item (Ton)/ 3/4" Crushed Stone for Bore P it 36.300 36.300
TON 0.000 0.00
24.37200 36.300 884.70
0760 900-00014 Added Item (Lump Sum)/ Trench Box Rental 1.000 1.000
LS 0.000 0.00
14,599.14000 1.000 14,599.14
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0765 203-01582 Truck (Dump) 7.500 7.500
HOUR 0.000 0.00
92.00000 7.500 690.00
0770  900-00006 Added Item (Dollar)/ Pipe Tie Downs for 24" Fle xible 983.260 983.260
Pipe
P DOL 0.000 0.00
1.00000 983.260 983.26
0780  900-00006 Added Item (Dollar)/ Steel Plate & Pipe- Suppli er 9,662.960 9,662.960
Restock & Retain Materials
DOL 0.000 0.00
1.00000 9,662.960 9,662.96
0781 900-00014 Added Item (Lump Sum)/ Nix Pipe jacking redesig n 1.000 1.000
evaluation & consulting
LS 0.000 0.00
1,390.00000 1.000 1,390.00
0785 900-00014 Added Item (Lump Sum)/ CMO 006 Additional Water Control 1.000 1.000
for slip lining
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0790 626-00100 Mobilization (w/o Autopay) CMO 006-additional m ob for 1.000 1.000
bore pit excavation equipment
LS 0.000 0.00
2,196.00000 1.000 2,196.00
0795 603-10240 24 In CSP CMO 007-replace damaged CSP prior to CIPP 44.000 44.000
lining (C.I.P.)
LF 0.000 0.00
135.00000 44.000 5,940.00
0800  900-00006 Added Item (Dollar)/ Micropile bar restock & re tain fee 905.260 905.260
DOL 0.000 0.00
1.00000 905.260 905.26
0805 900-00006 Added Item (Dollar)/ Steel Plate & Pipe- Suppli er 10,343.160 10,343.160
Restock & Retain Materials
DOL 0.000 0.00
1.00000 10,343.160 10,343.16
0806 900-00014 Added Item (Lump Sum)/ Pipe jacking/boring rede sign 1.000 1.000
evaluation & consulting
LS 0.000 0.00
1,490.00000 1.000 1,490.00
0810 900-00006 Added Item (Dollar)/ Restock Pipe anchors for 2 4" 983.250 983.250
flexible pipe-186.4 half
DOL 0.000 0.00
1.00000 983.250 983.25
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0815 626-00100 Mobilization (w/o Autopay) additional mob for ¢ oncrete 1.000 0.000
sub for headwall construction
LS 1.000 1,000.00
1,000.00000 1.000 1,000.00
0820 900-00014 Added Item (Lump Sum)/ Culvert Access Pit excav ation & 0.000 0.000
backfill (30" depth)
LS 0.000 0.00
10,400.00000 0.000 0.00
0825 900-00014 Added Item (Lump Sum)/ Major invert void repair & prep 1.000 0.000
LS 1.000 14,900.00
14,900.00000 1.000 14,900.00
CAT0200 CURRENT AMT $ 2,532,347.73 878,568.75 $ 1,798,353.73
CAT NO0400 0400 CE BID ITEMS
0605 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0610 620-00011 Field Laboratory (Class 1) 0.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
0615 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
CAT 0400 CURRENT AMT $ 18,200.00 $ 0.00 $ 18,200.00

PROJECT TOTAL CURRENT AMT $ 2,550,547.73

878,568.75 $ 1,816,553.73



